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DATA ANALYSIS

1 Introduction
As part of the research for the reference tool, data 
was collected and analysed for a sample of PPP 
projects. Data collection was aimed to give insight 
into the prevalence of the contract management 
issues, any sector- or region-specific trends and the 
prevalence of underlying causes for any significant 
events. This section presents the results of the  
data collection. 

The process for collecting data was to first create 
a Master Database of all PPP projects in economic 
infrastructure which reached financial close 
between 2005 and 2015 (inclusive). A random 
sample of 275 projects was selected, and data 
was collected on these projects based on desktop 
research with additional interviews carried out with 
project stakeholders where possible. 25 projects 
which had minimal data available were removed 
from the sample to give a sample database of  
250 projects. This is described in further detail  
in the Methodology. It should be noted that there 
were a number of limitations to the data collection 
process, including: 

•	 Desktop research – publicly available 
information. The availability of information varied 
significantly between regions. Governments in 
some regions make project information easily 
available online, including the PPP contracts 
themselves, while multi-national bodies such 
as development banks also publish information 
on the projects they are involved with. However, 
this is often not the case, especially in emerging 
markets such as India or China, and more so in 
earlier years. This challenge was to some extent 
overcome by contacting project stakeholders, but 
this also was not always possible. The results 
for each metric are therefore based only on the 
projects for which firm data was found.

•	 Desktop research – accuracy of information. 
In some cases, the accuracy of the information 
collected was clear, for example because it came 
from the original PPP contract. In other cases 
it was less clear, with news articles referring to 
events on a project but limited further information 
available. This was addressed as far as possible 
by cross-checking data against other sources  
as well as with project stakeholders. 

•	 Availability of project stakeholders. It was  
not always possible to contact stakeholders on 
the projects for which data was being collected. 
Where it was possible to make contact with 
stakeholders, not all of them were willing to 
participate in the study. In many instances, key 
stakeholders with the relevant knowledge have 
left the project, which added to the challenges  
of data collection. 

•	 Commercial sensitivity. Certain information was 
commercially sensitive, in particular relating to 
cost overruns and variations, ongoing disputes, 
as well as contract renegotiation. For this 
reason, even where we were able to talk with 
project stakeholders, they were often unwilling 
to share certain data. In addition, a number 
of stakeholders, in particular on the Project 
Company side, were also not willing to engage  
in any interviews due to confidentiality restrictions 
in the relevant PPP contract. In general, lenders 
were not willing to communicate any project 
specific information due to the confidentiality 
restrictions in their agreements with the  
Project Company.

•	 Transparency and availability of data presents 
a challenge in some regions. In regions where 
no reliable project data could be collected and 
particular challenges were faced when identifying 
the relevant stakeholders and engaging with them, 
the overall data collection in that particular region 
was reduced to a smaller number of projects than 
originally identified as a portion of the overall  
250 sample of projects.

For these reasons, the data presented below 
is limited to those projects for which reliable 
information could be found. Each chart and table 
shows the number of projects on which data was 
available for that chart or table.

It should also be noted that only a single project in 
the sample has been handed back to the Procuring 
Authority. This means that the prevalence of 
events presented here (i.e. renegotiation, disputes, 
Significant Events, change of ownership and 
refinancing)  is going to be lower than it would be  
if the projects studied had run for their full contract 
duration, as events such as renegotiation  
or disputes, for example, are likely to occur  
for some projects in the future. 
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2 Procuring Authority team data

Region
No. of Projects 

with data

No. of Projects  
with Contract 

Management Manual

% of Projects 
with Contract 

Management Manual

Africa 3 1 33%

ANZ 3 3 100%

East Asia 6 1 17%

Europe 35 12 34%

Latin America and the Caribbean 33 0 0%

MENA 7 1 14%

North America 5 4 80%

SE Asia 5 0 0%

South Asia 16 11 69%

TOTAL 113 33 29%

Our research shows that there is no set formula  
for the size and structure of the Procuring Authority 
team; it can vary from a couple of individuals up  
to over 50 depending on the complexity of the PPP 
contract and the type of involvement the Procuring 
Authority wishes to have. However, it is common 
for the team to be made up of only a small number 

Table 1: Prevalence of use of Contract Management Manual by region

of permanent staff (i.e. less than ten, and often less 
than five), and for external advisors and contractors 
to be used as necessary. A number of stakeholders 
interviewed perceived their teams as short staffed, 
but did not feel that the size of the team hampered 
effective contract management.
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3 Renegotiation data
3.1 Prevalence of renegotiation

The prevalence of renegotiation across the entire 
dataset is shown below in Figures 1 and 2. Figure 
1 shows the prevalence of renegotiation in any 
individual year after financial close (for example 7% 
of projects had a renegotiation in the third year after 
financial close). Figure 2 shows the prevalence of 
renegotiation up to that point in time (for example 
20% of projects experienced a renegotiation within 
the first four years after financial close). It should 
be noted that the number of projects on which this 

information is based reduces for later years. This is 
because, in order to calculate the prevalence of an 
event in a certain year, we can only assess projects 
which have been running for at least that length  
of time. 

It should also be noted that all the projects in this 
study are ongoing, and may have renegotiations in 
the future. This data will therefore underrepresent 
the prevalence of these events.

Figure 1: Occurrence of renegotiation after financial close
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Figure 1: Prevalence of renegotiation in each year after financial close

Figure 2: Prevalence of renegotiation, by year N after financial close Figure 2:Prevalence of renegotiation in projects after financial close
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In total, our study found 48 examples of renegotiation 
out of the 146 projects for which this data was 
available, which is an incidence of 33%. This included 
12 in Europe, 25 in Latin America, five in India and 
single examples in the other regions. The prevalence 
of renegotiation in Latin America is partly due to the 
approach taken in that region with ‘rebalancing’. This 
approach blurs the distinction between renegotiation 
and adjustments, which was not distinctly picked up 
in the data collection process. Consequently, for the 
purpose of this data analysis, the study results do not 
differentiate between renegotiation and rebalancing 
in Latin America. 

It should be noted that the prevalence of 
renegotiation results is heavily influenced by the 
timeframe that was selected for this research (i.e. 
reaching financial close between 2005 and 2015). 

While all projects in the sample have been running 
for at least two years, this reduces for each year after, 
and only 50 projects have been in progress for over 
eight years. The influence of this is clear in Figure 
2, showing the prevalence of renegotiation, by year 
N after financial close. While only 33% of projects 
experienced renegotiation in the entire sample, the 
data indicates that almost 20% of the ongoing PPPs 
had experienced renegotiation by their fourth year 

after financial close, and 45% of PPPs by their tenth 
year after financial close. This suggests that the true 
prevalence of renegotiation is likely to be higher due to 
the timescales involved, noting also that renegotiation 
prevalence does not appear to increase substantially 
after year nine. The timescales also means that any 
potential handback issues are not captured in the data.

Had the same set of projects been used for each 
year after financial close, Figure 2 would have been 
cumulative. A different set of projects is used for 
each year (year N) after financial close as not all 
of the projects have reached year N at the time of 
completing this study. The prevalence drops off in 
later years due to the different set of projects. 

A large number of renegotiations took place between 
two and four years after financial close. Out study 
suggests that, it takes some time for issues or 
challenges to arise on a project before a renegotiation 
is initiated. The existing literature suggests that there 
can be a tendency in some jurisdictions to sign a 
PPP contract and renegotiate very soon after. Figure 
1 shows that renegotiation is more likely in year one 
than in year two, although given the small number of 
occurrences involved it is not possible to draw any 
strong conclusions. 

Figure 4: Prevalence of renegotiation by sector (based on 146 projects)
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Figure 4: Prevalence of renegotiation by sector, based on 146 projects

Figure 3: Prevalence of renegotiation by region (based on 146 projects)
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Figure 3: Prevalence of renegotiation by region, based on 146 projects
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Figure 5: Cause of renegotiation, based on 48 projects that experienced renegotiation

3.2 Causes for renegotiation

The causes of renegotiation in our study were 
varied. In 17 cases it was due to increased costs 
(two during design, 10 during construction and five 
during the operational phase). Although increased 
construction costs and increased operation costs 
are termed as causes of renegotiation, in reality 
they were the consequences of an underlying 
cause which has not been identified during the 
study. The underlying cause which led to increased 
construction or operation costs is, at times,  
related to the Procuring Authority’s breach of,  
or non-compliance with, its contractual obligations 
(e.g. failure to complete land acquisition, grant 
site access, secure third party approvals, etc.). 
Another 18 were due to a change in regulation or 
policy change, split evenly between regulation and 
policy changes. Four were due to incorrect demand 
forecasts, including the Queen Alia International 
Airport Expansion Case Study, where the actual 

volumes were higher than predicted. The remaining 
instances were due to external factors, such as 
delays in gaining access to worksites.

The party initiating the renegotiation was split 
evenly between the Project Company and the 
Procuring Authority, however we have to be careful 
drawing any conclusions from this outcome.  
In some cases a renegotiation was needed due  
to external changes. For example, on the Perpignan 
Figueras High Speed Rail Link project between 
France and Spain, the non-PPP rail project 
connecting the rail PPP to Barcelona was delayed.  
In other situations, only one party was been 
interested in engaging in a renegotiation, such 
as the Sao Paulo Metro Line project, where the 
Procuring Authority initiated the renegotiation  
due to delays in the construction phase.

Figure 5: Cause of renegotiation, based on 48 renegotiation events
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The most common outcome of the renegotiations 
in this study was a change in tariff, and there were 
13 examples of an increased tariff, mostly in the 
projects in Europe and Latin America. There were 
another 10 examples of a decrease in tariff, however 
six of these eight were in Brazil and another was  
a similar unilateral reduction in feed-in tariff on  
a project in Romania. The other contract change 
was in Portugal where the payment mechanism 
changed entirely.

A change in scope occurred 10 times in the 
construction phase and six times in the operations 
phase. The construction scope changes ranged 
from reductions in scope on the Baixo Highway  
in Portugal, to changes in tunnelling works  
due to ground conditions on projects in Brazil  
and the Netherlands, to the large increase  
in investment in the Queen Alia International  
Airport Expansion Case Study.

It was also common for the contract duration  
to be extended as a form of compensation for the 
Project Company. For example, the PR-22 highways 
in the USA was extended by 10 years. Where the 
contract duration was extended to account for 
construction delays, the extension period was  
much shorter, generally one to two years. 

There were eight instances of renegotiation with 
other results, such as a change to the construction 
schedule in Brazil, an increased government 
contribution in Greece and a new project site  
in Mexico.

Table 2: Outcome of renegotiation by region, based on 146 projects

Region
Increase  
in tariff

Decrease 
in tariff

Change in 
investment 
obligation

Change  
in contract 

period

Scope 
change: 
operat’n

Scope 
change: 
constr’n

Other 

East Asia 1

Europe 5 2 3 4 3 3

Latin America 5 7 6 10 2 6 5

MENA 1

North America 2 1 1

SE Asia 1
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4 Disputes data
4.1 Prevalence and characteristics of disputes 

Table 3: Disputes related to KPIs and performance monitoring

Region
No. of Projects with 

identified causes of dispute

No. of projects with disputes 
related to KPI or performance 

monitoring

% of projects with 
disputes related to KPIs

Africa 1 0 0%

ANZ 2 0 0%

East Asia 0 0 N/A

Europe 10 3 10%

Latin America and  
the Caribbean

9 1 11%

MENA 0 0 N/A

North America 1 0 0%

SE Asia 1 1 100%

South Asia 6 1 17%

TOTAL 30 6 20%

Figure 6: Prevalence of disputes by region, based on 165 projectsFigure 6: Prevalence of disputes by region (sample size 165 projects)
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Figure 7: Prevalence of disputes in each year after financial close

Figure 8: Prevalence of disputes, by year N after financial close
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Table 4: Breakdown of party issuing dispute notice

Figure 9: Causes of disputes, based on 30 projects that experienced disputes and causes are available, 
noting that some projects have multiple causes

Region
Projects with data 

available
Served by Both Served by PA Served by ProjCo

Africa 1 1 0 0

ANZ 2 0 0 2

East Asia 0 0 0 0

Europe 11 0 2 9

Latin America  
and the Caribbean

7 0 3 4

MENA 0 0 0 0

North America 1 0 0 1

SE Asia 1 0 1 0

South Asia 6 1 2 3

Total 29 2 8 19

Figure 9: Causes of disputes, out of 42 projects which experienced disputes
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Figure 10: Methods used to resolve disputes, based on 28 projects with resolved disputes

Contractual disputes are quite common in PPPs 
during both construction and operational periods. 
Our research found that a formal notice of dispute 
was issued by one of the contracting parties on 42 
projects out of 165 PPPs studied for which dispute 
data was available, which is a prevalence of 25%. 

While all projects in the sample have been running 
for at least two years, this reduces for each year 
after, and only 50 projects have been in progress 
for over eight years. The influence of this is clear 
in Figure 8, showing the prevalence of disputes, by 
year N after financial close. While a formal notice of 
dispute was only issued on 25% of projects in the 
entire sample, the data indicates that almost 15% 
of the ongoing PPPs had experienced a dispute by 
their fourth year after financial close, and over 30% 
of PPPs by their tenth year after financial close. This 
suggests that the true prevalence of disputes is 
likely to be higher due to the timescales involved.

Had the same set of projects been used for each 
year after financial close, Figure 8 would have been 
cumulative. A different set of projects is used for 
each year (year N) after financial close, as not all 
of the projects have reached year N at the time of 
completing this study. The prevalence therefore 
drops off in later years due to the different set of 
projects being included.

On average these occurred 4.2 years after financial 
close, and there was an approximately even split 
between disputes during the construction and 
operational phases. 28 disputes have been resolved 
at the time of writing, out of the 42 projects that 
had a dispute. The time taken to resolve the dispute 
was generally within one year, however there were a 
small number of disputes which took three to four 
years to resolve. 

There was a very large variation in the causes  
of disputes in our sample. When the dispute notice 
was issued by the Project Company, the most 
common reason was an increase in costs for which 
the Project Company was seeking compensation. 
This occurred due to unexpected ground conditions, 
higher than expected maintenance costs of existing 
infrastructure, and a single dispute regarding the 
level of payment for a change in scope. There 
were also disputes relating to revenue forecasts, 
with either disagreements on how to calculate the 
payment to the Project Company, or the Project 
Company arguing that the actions of the Procuring 
Authority led to reduced demand.

Interviews with stakeholders on several projects 
studied and our general discussions with key 
players in the PPP markets do show that disputes 
often occur due to ambiguous contract drafting, 
misunderstandings of the intent of risks transferred 
and the further risks associated with the differing 
interpretation of complex bespoke terms.

Where the dispute notice was issued by the 
Procuring Authority the most common reason 
was the ongoing failure of the Project Company 
to meet operational requirements, whereas any 
dispute during construction is typically driven by the 
Project Company. There were five examples of the 
Procuring Authority issuing the dispute notice during 
the operation and maintenance phase, with two 
relating to road quality and the remaining relating 
to a failure to provide the investment required and 
quality outcomes. The other common cause of 
dispute was delays in the construction phase,  
which occurred four times. 

Figure 10: Methods used to resolve disputes, based on 28 projects with resolved disputes
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The other category of disputes which appeared were 
those which had an underlying cause in actions 
by a third party. This includes interventions by an 
environmental regulator, or ongoing protests by 
local populations. These are worthwhile noting as  
a reminder that external events have the potential  
to cause problems if they’re not handled well.

The method used to resolve disputes varied across 
the sample, with methods such as negotiation used 
in 13% of the cases. There was a high number of 
disputes solved by going to court, which is partly 

Figure 11: Prevalence of dispute resolution mechanisms explicitly defined in PPP contracts, based on 115 projects 

due to the fact that in some jurisdictions it is not 
common to have a series of dispute resolution 
options. For example, in Spain the right to interpret 
the contract generally sits with the Procuring 
Authority, and if the Project Company disagrees with 
the Procuring Authority then it has no option but 
to go to court. In one project studied, this occurred 
twice, with the court deciding in the Procuring 
Authority’s favour both times. Additionally, resolution 
methods such as mediation and negotiation are 
more private and therefore less likely to be picked  
up by our data collection process.

Figure 11: Dispute resolution mechanisms - prevalence of different steps (sample size 78 projects)
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4.2 Dispute resolution mechanisms

Contract data was found for 115 projects in our sample, 
and of those approximately 68% included a sequence 
of dispute resolution mechanisms. The prevalence 
of each individual mechanism is shown below in 
Figure 11, domestic arbitration is the clear standout, 
appearing in over half of contracts, suggesting that it is 
a common feature across the world. 

Dispute Resolution Boards were present in slightly 
over 20% of contracts. Places such as India, Brazil 
and Europe tended to have this mechanism slightly 
more often than not, whereas it was far less common 
in North America and the Middle East. The breakdown 
by sector was similar to the overall breakdown.

A defined process to resolve disputes by senior 
management also appeared in approximately 
27% of contracts. There were clear discrepancies 
between regions for this figure, with no projects in 
Latin America including this mechanism, while the 
majority of projects in North America did include it. 

Mediation was present in 32% of the PPP contracts, 
and while it is slightly more common in India and 
less common in Latin America, there are no other 
particular trends. International arbitration was less 
common than expected, which may be a limitation 
in our data.  
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5 Other Significant Events data
5.1 Overall data

Figure 12: Prevalence of Significant Events by region

For the purposes of this study, a range of events were classified as Significant Events. These were:

• Insolvency, either of the Project Company  
or a major contractor

• Change of the construction or operations 
contractor

• Step-in, either by Procuring Authority or Lenders

• Termination of the project, either by the Procuring 
Authority or Project Company

• Force Majeure events

• Material Adverse Government Actions (MAGA)

• Uninsurable events

The prevalence of these events is shown above.  
The key events are described in further detail below.

Figure 12: Prevalence of Significant Events by region
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Region
Projects with data 

available
Number of Force Majeure 

events
%

Africa 8 0 0%

ANZ 3 0 0%

East Asia 22 0 0%

Europe 45 4 9%

Latin America  
and the Caribbean

51 2 4%

MENA 14 2 14%

North America 10 0 0%

SE Asia 9 0 0%

South Asia 31 5 16%

Total 193 13 7%

5.2 Force Majeure Events

Table 5: Prevalence of Force Majeure Events by region

Our study uncovered seven examples of force 
majeure in the projects researched. Two of these 
were related to events that were entirely external  
to the project; one project is located in Crimea, 
which was invaded by Russia, while the other one 
is in Egypt which experienced a revolution during 
the Arab Spring. Other events were classified as 
force majeure, however where not entirely unrelated 
to project risks. The Bajo Almanzora Desalination 
Plant in Spain experienced flooding which halted 
operation of the facility, and there is an ongoing 
dispute regarding whether this counts as a force 
majeure event. Workers strikes were the cause 
of three of the force majeure events; Navayuga 
Quazigund Expressway in India, Bahia Outfall water 
treatment plant in Brazil, and the Lazaro Cardenas 
Second Container Terminal in Mexico. 

While it is not possible to draw many conclusions  
on the prevalence of force majeure events with so 
few examples, five of these events did take place  
in India, which suggests that PPP projects there  
do have a higher tendency to suffer from this issue, 
but may also be a reflection of the number of PPPs 
in our sample located in India. The Mahan Tori 
Power Plant had to reduce its operations after its 
coal allocation was removed by a Supreme Court 
ruling in 2014, while the Shrinagar Hydro Electric 
project suffered from flooding. The Procuring 
Authority on the Talcher II Transmission Line project 
was not granted the necessary authority to carry out  
its obligations, which was defined as force majeure. 
The events also lasted for a long time, with each 
example lasting for 3-4 years. 
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Region Projects with 
data available MAGA Event % Causes

Africa 7 1 14%  

ANZ 3 1 33%  

East Asia 21 0 0%  

Europe 44 3 7% Delays in adjacent projects

Halted by central government 51 2 4%

Latin America and the 
Caribbean

48 1 2%  

MENA 14 0 0%  

North America 8 0 0%  

SE Asia 9 0 0%  

South Asia 27 1 4% Delays in land acquisition

Total 181 7 4%  

5.3 Material Adverse Government Action (MAGA) Events

5.4 Insolvency

Table 6: Prevalence of Material Adverse Government Action Events by region

Figure 13: Insolvency Events, based on 204 projects with data available

5.4.1 Project Company

Our study found only six examples in which 
insolvency of Project Company has occurred,  
spread across a number of regions and including 
the Perpignan Figueras Rail Link between France  
and Spain. In all instances, the Project Company 
was exposed to revenue risk and the projects  
were either in transport or energy generation.

5.4.2 Key Contractors

Our study shows 13 projects in which insolvency 
by either the construction or operations contractor 
or a major supplier to the Project Company 
has occurred. This includes seven examples 
of construction contractor insolvency, in the 

Netherlands, Germany, South Africa and Brazil,  
and Mexico. 

Insolvency of construction contractors occurred  
on both availability based and demand based PPPs. 
Two equipment suppliers on UK waste projects 
went insolvent. In one case, the insolvency of the 
construction contractor was coupled with the 
insolvency of the Project Company, which eventually 
led to project termination. 

There was one example of the insolvency of 
an equity investor. In case of the Port of Miami 
Tunnel Case Study, Babcock Brown (as equity 
investor) collapsed in the Global Financial Crisis 
in 2008, but was replaced with Meridiam (an 
infrastructure fund) before financial close.

Figure 13: Insolvency Events, based on 204 projects with data available
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5.5 Termination

Table 7: Breakdown of termination by party

Region Termination by PA Prevalence (%) Termination by PC Prevalence (%)

Europe 2 4% 0 0%

Latin America and the 
Caribbean

3 5% 2 4%

MENA 1 7% 0 0%

South Asia 4 10% 1 3%

Total 10 5% 3 2%

Table 7 shows that the Procuring Authority was 
more likely to terminate the project than the Project 
Company, however these are small numbers.  
Our study shows that four projects were terminated 
due to Procuring Authority default or voluntary 
termination. The reasons for Procuring Authority 
termination varied from a case of voluntary 
termination on a transport project, whicwh appeared 
to have failed a “public interest” test, an event of 
the Procuring Authority’s default in Ukraine due to 
political reasons to two cases of Procuring Authority 
default due to its failure to provide land and a 
failure to provide coal on a thermal energy project. 
Most terminations occurred soon after financial 
close (within two years), before construction was 
complete or even started. This suggests there were 
problems with how the project was set up in the  
first place. 

Where the Procuring Authority terminated the PPP 
contract, it was generally before it was in operations 
and after deciding that the project was not worth 
continuing. In the Prato-Signa link in Italy and 
Vengalem Kuttipuram highway in India this was 
after delays in beginning construction, while for 
the Aqaba Port in Jordan it was decided to expand 
existing facilities rather than build a new facility.  
For the Sao Paulo Metro Line project the contract 
was terminated (due to a failure by the Project 
Company to deliver construction on time) but  
a new PPP contract with another Project Company 
was signed soon after.

5.6 Other claims

There were seven projects in our sample which 
had substantial construction phase scope changes 
where the cost was borne by the Procuring 
Authority. These were located across North  
America, Australia and Europe, and were all in the 
transport sector, however this may be a reflection  
of the greater availability of data in these regions. 
The values of these changes were high compared  
to the capital value of the project, with each example 
over USD $5m and one example valued at over USD 
$150 million. This again is likely to be reflective of 
the availability of information; small variations and 
changes were less likely to be picked up during  
our data collection process. 

As the construction phase changes investigated 
were substantial, they were all associated with 
extensions of time, mostly for the entire portion 
of time delay. The majority of the changes were 
instigated soon after financial close, with six 
occurring within the first year. 

There were less scope changes during the 
operations phase found in the study, and most were 
related directly to changes during the construction 
phase (i.e. the additional costs were due to different 
maintenance requirements).
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6  Change of ownership and refinancing data

6.1 Change of Ownership

There were 187 projects for which data was 
collected regarding a change of ownership, and this 
change occurred in 18% of those projects (where 
this change required Procuring Authority approval). 
A third of these occurred in Europe, with substantial 
numbers in India and Latin America. There was no 
apparent difference between sectors in likelihood  
of change in ownership. 

It should be noted that data was not collected  
on the time at which changes in ownership or 
refinancing occurred. Additionally, the projects 
in question have not been handed back to the 
Procuring Authority, and many have not entered 
into operations. The prevalence of these two events 
would be higher for projects that have completed 
their entire contract term. 

6.2 Refinancing

Approximately 15% of projects in this study had  
a refinancing of debt which required approval from 
the Procuring Authority. These figures were clearly 
dominated by Europe, where three quarters of these 
refinancings occurred, as would be expected given 
that it is a large and developed market. Almost  
all refinancings took place in the transport sector, 
however it is difficult to know whether this was 
a result of characteristics of that particular type 
of project or whether it is reflective of the data 
collection process undertaken. It may also be  
an indication that Procuring Authorities are more 
heavily involved in transport projects, with the 
energy sector encompassing arrangements such  
as Power Purchase Agreements where the Authority 
does not authorise refinancings. 

Figure 14: Change of ownership, based on 187 projects, and refinancing, based on 172 projectsFigure 14: Insolvency Events, based on 204 projects with data available
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7 Global and sample data
As part of the process of selecting projects which  
to investigate for this research, a Master Database 
of PPPs (Master Database) was created by combing 
existing databases available online. This was 
completed using the criteria that the projects  

were in economic infrastructure and reached 
financial close between 2005 and 2015. The process 
followed is described in the Methodology. Presented 
below is some analysis from the  
Master Database.

Region Energy Transport Waste Water Totals %

Australia and New Zealand 0 32 1 4 37 1.0%

East Asia 281 100 73 42 496 13.3%

Europe 93 423 73 54 643 17.2%

Latin America & Caribbean 511 358 32 79 980 26.2%

Middle East, North Africa 140 68 3 38 249 6.7%

North America 2 117 3 6 128 3.4%

South East Asia 164 56 4 14 238 6.4%

South Asia 317 466 0 7 790 21.1%

Sub-Saharan Africa 114 57 0 4 175 4.7%

Totals (number) 1622 1677 189 248
3736  (100%)

Totals (%) 43.4% 44.9% 5.1% 6.6%

Table 8: Breakdown of master database by region and sector

Table 9: Percentage of projects in each region Table 10: Composition of master database by sector 

Region
Percentage  
of projects

Number  
of projects

Australia  
and New Zealand

1.0 % 37

East Asia 13.3 % 496

Europe 17.2 % 643

Latin America  
& Caribbean

26.2 % 980

Middle East,  
North Africa

6.7 % 249

North America 3.4 % 128

South East Asia 6.4 % 238

South Asia 21.1% 790

Sub-Saharan 
Africa

4.7 % 175

Total 3736

Sector
Percentage 
of projects

Number of 
projects

Transport 44.9 % 1677

Energy 43.4 % 1622

Water 6.6 % 248

Waste 5.1 % 189

Total 3736
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Financial close 
(by period)*

Percentage 
of projects

Number of 
projects

Period 1 20.0% 747

Period 2 24.5% 914

Period 3 28.7% 1072

Period 4 26.8% 1003

Total 3736

Table 11: Composition of master database by financial close date

Figure 15: Capital value of projects in master database

Figure 16: Capital value of projects in sample database

*Periods were defined as:

• Period 1 – Jan 2005 to Sept 2007

• Period 2 – Oct 2007 to June 2010

• Period 3 – July 2010 to Mar 2013

• Period 4 – Apr 2013 to Dec 2015
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Figure 16: Capital value of projects in sample database
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